S CALIFORNIA ,
High-Speed Rail Authority CHANGE ORDER (CO) CO No.: 00019

TITLE: DL 00004 - BETP Task 4 DATE: 10/14/2014
PROJECT: Construction Package No. 1 CONTRACT NO:HSR 13-06

CONTRACTOR: Attn: Jim Laing
Tutor Perini/Zachry/Parsons, a Joint Venture
1401 Fulton Street
Suite 400
Fresno, CA 93721

DESCRIPTION OF CHANGE:
Extra Work at Agreed Lump Sum:

Belmont Avenue Subway Technical Memorandum (Directive Letter 00004 Task 4)

The scope for the Belmont Avenue Subway Technical Memorandum will include:

1) Site visit by an Architectural Historian in order to gain a sense of setting, massing, and scale of the extant structure.

2) Coordination of the development of the 30% design for replacing structure by Historic Architect.

3) Preparation of a draft Technical Memorandum to explain the rationale behind the development of the design and proposed salvage
plan for the impacted Southern Pacific Railway emblem. Submittal of the Draft Technical Memorandum to the Authority for the
review and comments (assume up to three draft reviews and one final draft).

4) Incorporation of comments received from the Authority into the Final Technical Memorandum, as well as SHPO and the City of
Fresno after their review of the Final Technical Memorandum. Note: the scope must clearly state that the Authority will be
responsible for submittal of the Final Technical Memorandum to the SHPO and City of Fresno, and for relaying their comments back
to the Contractor.

5) Weekly Progress Report. Prepare weekly progress reports for submittal to the PCM, which shall include the current status of the
completion of Task 4 and projected timeline for completion.

For this work the Contractor shall receive and accept the agreed lump sum of $28,662.76. This sum constitutes full and complete
compensation for providing all labor, materials, equipment, tools and incidentals including all markups by reason of this change.

There will no adjustment of time as this work does not affect the controlling operation.

Payment Unit Time
PCO y Description Quantity Units ; Net Amount Adj.
Item Price
(Days)
00001 DL-00004 Task 4 1.0 LS $28,662.76 $28,662.76 0
Total: $28,662.76 0
ATTACHMENTS:
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% CALIFORNIA CHANGE ORDER

High-Speed Rail Authority (CO) CO No.: 00019
TITLE: DL 00004 - BETP Task 4 DATE: 10/14/2014
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain unchanged and in
full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the Contract time and Contract
amount and constitutes a mutual accord and satisfaction of all claims, current or future, of whatever nature caused by or arising out of
the facts and circumstances surrounding this Change Order including, but not limited to, direct, indirect and consequential costs;
additional time for performance; and the impact of the modifications specified in this Change Order, alone or taken with other
changes, on the unchanged Work.

Contractor's Sworn Certification

By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under penalty of perjury
(under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all known and
anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is justified as to
entitlement and amount of money and/or time requested and has no reason to believe and does not believe that the factual basis for the
Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):
Attached as [indicate "none" if no such

Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event contemplated by this
Change Order in the form above.

Tutor Perini/Zachry/Parsons, a Joint Venture

Acceptance by
Sigrature Date
Jim Laing - Project Manager/Director [ / /
/1T [ 2014
QZlfOlQ ﬂ/;gh Spped Rail/Authority
_/Submittedsy
Signature Date
/ =/ John D. Foster - Project Controls Oversight Manager .
e, 2004
commerided by
Signature . Date
- Hugo Megjia - Design Construction Manager 7 / 17‘
Appréyal by
ignature - Date
ﬁ() O\/ == Ofelia Alcantara - Director of Design and Construction D, Q) / / 46

Initials Acknowledging Page 2 of 2
Contractor California High Speed Rail Authority
KQggptpnce by Submitted by Recommended by Approved by

v/




